COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2016

ESTI MATE SUMVARY 12:25: 30
CONTI D: C19911 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN. 19911-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 207.5 DAYS TI ME ALLOW 208 WORK DAYS
1-70 Exit 31 Horizon Drive Roundabouts PERCENT TI ME: 99. 76 ORI G TI ME ALLOW 205 WORK DAYS

PRQJECT NO NHPP 0701- 223
1-70 EXIT 31 HORI ZON DRI VE ROUNDABOUTS

NAVE OF ROAD: 1-70 and Horizon Drive
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
M A, CONCRETE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 25/ 2016 DATE TI ME STARTED 09/ 14/ 2015
2323 R VER ROAD DATE LET 07/ 09/ 2015 DATE WORK BEGAN 09/ 14/ 2015
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED 08/ 25/ 2016
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED 08/ 25/ 2016
GRAND JUNCTI ON CO 81505 (970) 243-3221 DATE NOTI CE TO PROCEED 09/ 14/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,031, 829. 17 PARTI Ol PATI NG $ 5,031, 828. 72 $ 266, 241. 79
AWARD PRQIECT AMT: $ 4,910, 698. 38 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,031, 828. 72 266, 241.79
FUNDS AVAI LABLE: $ 0. 45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,031, 828. 72 266, 241. 79
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -73,660.48 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 4,958, 168. 24 266, 241. 79
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 4,958, 168. 24 266, 241. 79
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 266,241.79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00155 Renoval of Wall 120. 000 120. 000
LF 0. 000 0. 00
32. 00000 120. 000 3, 840. 00
0065 202-00190 Renoval of Concrete Median Cover Materi al 3. 000 3. 000
SY 0. 000 0. 00
10. 50000 3. 000 31.50
0070 202-00195 Renoval of Medi an Cover 39. 000 39. 000
SY 0. 000 0. 00
7.00000 39. 000 273. 00
0075 202- 00200 Renoval of Sidewal k 1, 523. 000 1,523. 000
SY 0. 000 0. 00
5. 70000 1, 523. 000 8,681. 10
0080 202-00201 Renoval of Curb 1, 718. 000 1,718. 000
LF 0. 000 0. 00
4. 60000 1, 718. 000 7,902. 80
0085 202- 00202 Renoval of Qutter 216. 000 216. 000
LF 0. 000 0. 00
4. 20000 216. 000 907. 20
0090 202-00203 Renoval of Curb and Qutter 4, 394. 000 4, 394. 000
LF 0. 000 0. 00
4. 70000 4, 394. 000 20, 651. 80
0095 202-00204 Renoval of Curb, CGutter and Sidewal k 259. 000 259. 000
LF 0. 000 0. 00
6. 50000 259. 000 1, 683. 50
0100 202- 00206 Renoval of Concrete Curb Ranp 130. 000 130. 000
SY 0. 000 0. 00
4. 20000 130. 000 546. 00
0105 202-00210 Renoval of Concrete Pavenent 645. 000 645. 000
SY 0. 000 0. 00
9. 00000 645. 000 5, 805. 00
0110 202-00220 Renoval of Asphalt Mat 4, 597. 000 4,597. 000
SY 0. 000 0. 00
2.90000 4, 597. 000 13, 331. 30



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00240 Renoval of Asphalt Mat (Pl aning) 20, 672. 200 19, 800. 200
SY 871. 800 2,397. 45
2.75000 20, 672. 000 56, 848. 00
0120 202- 00250 *Renoval of Pavenent Marking 6, 444. 000 6, 240. 500
SF 203. 500 691. 90
3. 40000 6, 444. 000 21, 909. 60
0125 202-00700 *Renoval of Light Standard 13. 000 13. 000
EACH 0. 000 0. 00
210. 00000 13. 000 2,730.00
0130 202-00705 *Removal of Light Standard Foundation 5. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0135 202-00810 *Renoval of G ound Sign 28. 000 8. 000
EACH 20. 000 1, 560. 00
78. 00000 28. 000 2,184.00
0140 202-00815 *Renoval of Sign (Special) 7.000 3. 000
EACH 4.000 840. 00
210. 00000 7.000 1, 470. 00
0145 202-00821 *Renoval of Sign Panel 24. 000 1. 000
EACH 23. 000 1, 207. 50
52. 50000 24.000 1, 260. 00
0150 202-00827 *Renoval of Pull Box 23. 000 23. 000
EACH 0. 000 0. 00
172. 00000 23. 000 3, 956. 00
0155 202- 00840 *Removal of Traffic Signal Pole 12. 000 12. 000
EACH 0. 000 0. 00
1, 260. 00000 12. 000 15, 120. 00
0160 202-00848 *Removal of Traffic Signal Controller and Cabinet 2. 000 2. 000
EACH 0. 000 0. 00
315. 00000 2.000 630. 00
0165 202-01000 Renoval of Fence 594. 000 594. 000
LF 0. 000 0. 00

2. 25000 594. 000 1, 336. 50



CONTI D C19911 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19911- BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 202-01130 *Renoval of Quardrail Type 3 135. 000 60. 000
LF 75. 000 1, 350. 00
18. 00000 135. 000 2,430. 00
0175 202- 01300 *Renoval of End Anchorage 2.000 1. 000
EACH 1. 000 541. 00
541. 00000 2.000 1, 082. 00
0180 202-04100 Abandon Vel | 5. 000 5. 000
EACH 0. 000 0. 00
840. 00000 5. 000 4, 200. 00
0185 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 389. 000 8, 389. 000
CY 0. 000 0. 00
25. 00000 8, 389. 000 209, 725. 00
0190 203-00100 Mick Excavation 3,991. 000 3,991. 000
CY 0. 000 0. 00
11. 00000 3,991. 000 43, 901. 00
0195 203-01500 Bl adi ng 49. 000 29. 000
HOUR 20. 000 2,200. 00
110. 00000 49. 000 5, 390. 00
0200 203-01597 Pot hol i ng 49. 000 49. 000
HOUR 0. 000 0. 00
110. 00000 49. 000 5, 390. 00
0205 203-02330  Laborer 75. 000 0. 000
HOUR 75. 000 2,400. 00
32. 00000 75. 000 2,400. 00
0210 207-00205 Topsoi | 1, 111. 000 1, 111. 000
CY 0. 000 0. 00
24.50000 1, 111. 000 27,219. 50
0215 207-00210 St ockpi | e Topsoi | 30. 000 30. 000
CY 0. 000 0. 00
12. 50000 30. 000 375. 00
0220 208- 00002 Erosion Log (12 Inch) 72.000 72.000
LF 0. 000 0. 00
6. 00000 72.000 432. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00035 Aggr egat e Bag 256. 000 256. 000
LF 0. 000 0. 00
9. 00000 256. 000 2,304.00
0230 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 260. 00000 2.000 2,520. 00
0235 208- 00052 StormDrain Inlet Protection (Type 2) 30. 000 30. 000
LF 0. 000 0. 00
51. 00000 30. 000 1, 530. 00
0240 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0245 208- 00103 Renoval and Di sposal of Sedinent (Labor) 52. 000 40. 000
HOUR 12. 000 648. 00
54. 00000 52. 000 2,808. 00
0250 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 12. 000 1, 260. 00
105. 00000 12. 000 1, 260. 00
0255 208-00106 Sweepi ng (Sedi nent Renoval ) 96. 000 66. 000
HOUR 30. 000 4, 560. 00
152. 00000 96. 000 14, 592. 00
0260 208- 00206 Erosi on Control Supervisor 210. 000 187. 000
DAY 23.000 4, 830. 00
210. 00000 210. 000 44,100. 00
0265 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
2. 60000 0. 000 0. 00
0270 209- 00600 Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
5. 25000 0. 000 0. 00
0275 210- 00050 Reset Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00

2, 930. 00000 0. 000 0. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-00750 *Reset Light Standard 6. 000 4. 000
EACH 2.000 3, 360. 00
1, 680. 00000 6. 000 10, 080. 00
0285 210-00810 *Reset Ground Sign 8. 000 6. 000
EACH 2.000 682. 00
341. 00000 8. 000 2,728.00
0290 210-01190 *Reset Tensioned Cable Barrier 600. 000 0. 000
LF 600. 000 33, 600. 00
56. 00000 600. 000 33, 600. 00
0295 210-04010 *Adj ust Manhol e 11. 000 10. 000
EACH 1. 000 785. 00
785. 00000 11. 000 8, 635. 00
0300 210-04015 Modi fy Manhol e 2. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730.00
0305 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
2, 835. 00000 0. 800 2,268. 00
0310 212-00011 *Seedi ng (Lawn) 0. 300 0. 000
ACRE 0. 300 1, 001. 70
3, 339. 00000 0. 300 1, 001. 70
0315 212-00032 *Soi | Condi tioning 2.600 1. 950
ACRE 0. 650 7,848.75
12, 075. 00000 2.600 31, 395. 00
0320 212-00050 *Sod 0. 000 2,400. 000
SF -2,400. 000 -2,280.00
0. 95000 0. 000 0. 00
0325 213-00004 *Mil ching (Weed Free Straw) 0. 800 0. 800
ACRE 0. 000 0. 00
945. 00000 0. 800 756. 00
0330 213-00061 *Mul ch Tacki fier 80. 000 80. 000
LB 0. 000 0. 00
9. 45000 80. 000 756. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19911-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 213-00065 *1 norgani ¢ Mul ch 806. 000 556. 500
cY 249. 500 14,932.58
59. 85000 806. 000 48, 239. 10
0340 213-00440 *Met al Landscape Border (1/8x4 Inch) 660. 000 0. 000
LF 660. 000 3, 036. 00
4. 60000 660. 000 3, 036. 00
0345 213-00700 *Landscape Boul der 49. 000 49. 000
EACH 0. 000 0. 00
168. 00000 49. 000 8, 232. 00
0350 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 1. 000 3, 150. 00
3, 150. 00000 1. 000 3, 150. 00
0355 214-00010 *Tenporary lrrigation 1.000 0. 500
LS 0. 500 1, 050. 00
2,100. 00000 1. 000 2,100. 00
0360 214-00220 *Deci duous Tree (2 Inch Caliper) 37. 000 22. 000
EACH 15. 000 5,670. 00
378. 00000 37.000 13, 986. 00
0365 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 199. 000 192. 000
EACH 7.000 132. 30
18. 90000 199. 000 3,761.10
0370 214-00350  *Deciduous Shrub (5 Gallon Contai ner) 355. 000 248.000
EACH 107. 000 4,494. 00
42. 00000 355. 000 14, 910. 00
0375 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 20. 000 12. 000
EACH 8. 000 2,736.00
342. 00000 20. 000 6, 840. 00
0380 214- 00650 *Evergreen Shrub (5 Gallon Container) 74.000 66. 000
EACH 8. 000 344. 00
43. 00000 74. 000 3,182.00
0385 214-00910  *Perennials (1 Gallon Container) 947. 000 658. 000
EACH 289. 000 5, 158. 65
17. 85000 947. 000 16, 903. 95



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 217-00000 *Her bi ci de Treat nent 14, 128. 000 0. 000
SY 14,128. 000 1, 554. 08
0.11000 14, 128. 000 1, 554. 08
0395 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,725. 00000 1. 000 4,725. 00
0400 250-00050 Moni t ori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0405 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0410 250- 00200 Material Handling (Stockpile) 167. 000 167. 000
CY 0. 000 0. 00
21. 00000 167. 000 3,507.00
0415 250- 00220 Hazar dous Waste Di sposal 54. 000 54. 000
CY 0. 000 0. 00
47. 00000 54. 000 2,538. 00
0420 304- 01000 Aggregate Base Course (C ass 1) 9, 688.510 9, 648. 670
TON 39. 840 756. 96
19. 00000 9, 688. 510 184, 081. 69
0425 304- 03000 Aggregate Base Course (C ass 3) 211.550 211.550
TON 0. 000 0. 00
18. 00000 211.550 3,807.90
0430 304- 06000 Aggregate Base Course (Cl ass 6) 7,623.870 7,371.750
TON 252.120 5,798.76
23. 00000 7,623.870 175, 349. 01
0435 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 60. 000 60. 000
SY 0. 000 0. 00
79. 00000 60. 000 4,740. 00
0440 403-34801  *Hot M x Asphalt (Gading SX) (100) 4, 684. 460 4, 490. 040
TON 194. 420 17, 556. 13

90. 30000 4,684. 460 423, 006. 74



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19911-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 411- 03345 *Asphal t Cenent Perfornmance Grade (PG 76-28) 71.470 60. 780
TON 10. 690 7,237.13
677. 00000 71. 470 48, 385. 19
0450 411- 03354 *Asphal t Cerment Perfornance G ade (PG 64-22) 182. 790 182.790
TON 0. 000 0. 00
514. 00000 182. 790 93, 954. 06
0455 411-10255 *Emul sified Asphalt (Sl ow Setting) 655. 000 630. 750
GAL 24. 250 76. 39
3. 15000 655. 000 2,063. 25
0460 412- 00600 *Concrete Pavenent (6 |nch) 417.000 417.000
SY 0. 000 0. 00
64. 50000 417. 000 26, 896. 50
0465 412- 00800 *Concrete Pavenent (8 Inch) 350. 000 350. 000
SY 0. 000 0. 00
84. 50000 350. 000 29, 575. 00
0470 412-01000 *Concrete Pavenent (10 Inch) 6, 861. 000 6, 861. 000
SY 0. 000 0. 00
65. 00000 6, 861. 000 445, 965. 00
0475 412-01001 *Concrete Pavenent (10 Inch) (Special) 969. 000 969. 000
SY 0. 000 0. 00
89. 25000 969. 000 86, 483. 25
0480 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 273. 000 273. 000
SY 0. 000 0. 00
89. 25000 273. 000 24, 365. 25
0485 420-00133 Ceotextile (Separator) (dass 2) 1, 595. 000 1, 595. 000
SY 0. 000 0. 00
2.10000 1, 595. 000 3, 349.50
0490 506-01020 Ceogri d Rei nforcenent 8, 389. 000 8, 389. 000
SY 0. 000 0. 00
5. 25000 8, 389. 000 44,042. 25
0495 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 607. 000 607. 000
LF 0. 000 0. 00
88. 00000 607. 000 53, 416. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19911-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 216. 000 216. 000
LF 0. 000 0. 00
130. 00000 216. 000 28, 080. 00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
278. 00000 108. 000 30, 024. 00
0510 604-13006 Inlet Type 13 (5 Foot) (Special) 5. 000 5. 000
EACH 0. 000 0. 00
3, 372. 00000 5. 000 16, 860. 00
0515 604-13011 Inlet Type 13 (10 Foot) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4,504. 00000 1. 000 4,504. 00
0520 604- 14010 Inl et Special (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
7,375. 00000 2.000 14, 750. 00
0525 604- 19005 Inl et Special (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
3, 582. 00000 9. 000 32, 238. 00
0530 604-19010 Inlet Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,582. 00000 3. 000 13, 746. 00
0535 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 170. 00000 1. 000 5,170. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 695. 00000 2.000 11, 390. 00
0545 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 745. 00000 1. 000 6, 745. 00
0550 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
11, 470. 00000 1. 000 11, 470. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 125. 000 0. 000
LF 125. 000 5,512.50
44.10000 125. 000 5,512.50
0560 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 4, 200. 00
2,100. 00000 2.000 4, 200. 00
0565 607-11525 Fence (Plastic) 197. 000 197. 000
LF 0. 000 0. 00
2.10000 197. 000 413.70
0570 607-21300 Fence Barrier Wth Metal Posts 307. 000 0. 000
LF 307. 000 3,223.50
10. 50000 307. 000 3,223.50
0575 607-53172 Fence Chain Link (72 Inch) 250. 000 0. 000
LF 250. 000 7,875.00
31. 50000 250. 000 7,875.00
0580 608-00000 *Concrete Sidewal k 2, 250. 000 2,232.000
SY 18. 000 621. 00
34. 50000 2, 250. 000 77,625. 00
0585 608-00010 *Concrete Curb Ranp 325. 000 325. 000
SY 0. 000 0. 00
111. 45000 325. 000 36, 221. 25
0590 609-20010 *Qurb Type 2 (Section B) 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
30. 45000 1, 040. 000 31, 668. 00
0595 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 351. 000 351. 000
LF 0. 000 0. 00
28. 15000 351. 000 9, 880. 65
0600 609-21023  *Curb and Gutter Type 2 (Section I1-B) (Special) 6, 568. 000 6, 568. 000
LF 0. 000 0. 00
29. 40000 6, 568. 000 193, 099. 20
0605 609-21110 *Curb and Gutter Type 2 (Section I-B) (Special) 3, 464. 000 3,428. 000
LF 36. 000 972. 00

27.00000 3, 464. 000 93, 528. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 609-24000 *Qutter Type 2 (Special) 375. 000 375. 000
LF 0. 000 0. 00
43. 20000 375. 000 16, 200. 00
0615 609- 34006 *Qutter Type 2 (6 Foot) (Fast Track) 0. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0620 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 2,371.000 2, 140. 000
SF 231. 000 2,425.50
10. 50000 2,371.000 24, 895. 50
0625 610-00100 *Medi an Edgi ng (Patterned Concrete) 1, 773. 000 1,773.000
LF 0. 000 0. 00
18. 65000 1, 773. 000 33, 066. 45
0630 612-00001 *Del i neator (Type I) 40. 000 40. 000
EACH 0. 000 0. 00
21. 00000 40. 000 840. 00
0635 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0640 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 6. 000 282.00
47. 00000 6. 000 282.00
0645 613-01100  *1 Inch Electrical Conduit (Plastic) 6, 469. 000 6, 134. 000
LF 335. 000 4,221.00
12. 60000 6, 469. 000 81, 509. 40
0650 613-01200  *2 Inch Electrical Conduit (Plastic) 3, 803. 000 3, 689. 000
LF 114. 000 1, 915. 20
16. 80000 3, 803. 000 63, 890. 40
0655 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0660 613-30005 *Light Standard and Lum naire (Pedestrian) 0. 000 0. 000
EACH 0. 000 0. 00
7, 035. 00000 0. 000 0. 00
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PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 613-34300 *Light Standard Metal (30 Foot) 9. 000 9. 000
EACH 0. 000 0.00
3, 150. 00000 9. 000 28, 350. 00
0665 MATERI AL ALLOMANCE Li ght Standard Metal (30 Foot) 0. 000
EACH 0. 000 0.00
2, 280. 00000 0. 000 0. 00
0670 613-34302 *Light Standard Metal (30 Foot) (2 Arm 5. 000 5. 000
EACH 0. 000 0.00
3, 465. 00000 5. 000 17,325.00
0670 MATERI AL ALLOMANCE Li ght Standard Metal (30 Foot) (2 0. 000
Ar
m EACH 0. 000 0.00
2,421. 00000 0. 000 0. 00
0675 613-40010 *Li ght Standard Foundati on 14. 000 14. 000
EACH 0. 000 0. 00
1, 470. 00000 14. 000 20, 580. 00
0675 MATERI AL ALLOWANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0. 00
568. 00000 0. 000 0. 00
0680 613-40012  *Light Standard Foundation Speci al 37.000 37.000
EACH 0. 000 0. 00
1, 260. 00000 37.000 46, 620. 00
0680 MATERI AL ALLOMANCE Li ght Standard Foundation Speci al 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0685 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 1. 000 4,725.00
4,725. 00000 1. 000 4,725.00
0690 613-50132 *2-Plex Receptacle (Wth Box and Cover) 13. 000 12. 000
EACH 1. 000 525. 00
525. 00000 13. 000 6, 825. 00
0695 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 19. 000 19. 000
EACH 0. 000 0. 00
1, 470. 00000 19. 000 27, 930. 00
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PCN: 19911-BI D ESTI MATE RUN
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 0. 000
Wat t
) EACH 0. 000 0. 00
991. 00000 0. 000 0. 00
0700 614-00011 *Sign Panel (Qass I) 592. 000 472. 000
SF 120. 000 2,520. 00
21. 00000 592. 000 12, 432. 00
0705 614-00012 *Sign Panel (Cass Il) 121. 000 121. 000
SF 0. 000 0. 00
23. 00000 121. 000 2,783.00
0710 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 52. 000 44.000
EACH 8. 000 1, 264. 00
158. 00000 52. 000 8, 216. 00
0715 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 37.000 32. 000
Sl i pbase
EACH 5. 000 1, 285. 00
257. 00000 37.000 9, 509. 00
0720 619-50080 *1 Inch Plastic Pipe 2,955. 000 5, 161. 000
LF -2,206. 000 -5,912.08
2. 68000 2,955. 000 7,919. 40
0725 619-50120 *1-1/2 Inch Plastic Pipe 160. 000 388. 000
LF -228.000 -647.52
2.84000 160. 000 454. 40
0730 619-50160 *2 Inch Plastic Pipe 20. 000 65. 000
LF -45. 000 -236. 25
5. 25000 20. 000 105. 00
0735 619-50200 *2-1/2 Inch Plastic Pipe 3, 100. 000 3, 220. 000
LF -120. 000 -600. 00
5. 00000 3, 100. 000 15, 500. 00
0740 621-00430 *Det our 2, 600. 000 2,600. 000
SY 0. 000 0. 00
41. 00000 2, 600. 000 106, 600. 00
0745 623-00162 *Drip Emtter Tubing 11, 308. 000 8, 142. 000
LF 3, 166. 000 3,989. 16

1. 26000 11, 308. 000 14, 248. 08
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PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0750 623-00164 *Drip Emtter 44.000 44.000
EACH 0. 000 0. 00
9. 45000 44.000 415. 80
0755 623-00184 *1/2 Inch Flush Unit 59. 000 60. 000
EACH -1. 000 -23.00
23. 00000 59. 000 1, 357.00
0760 623-00206 *6 I nch Pop-Up Spray Sprinkler 48. 000 46. 000
EACH 2.000 40. 00
20. 00000 48. 000 960. 00
0765 623-00604  *4 Inch Plastic Pipe (lIrrigation/Sleeve) 2,121.000 2,121.000
LF 0. 000 0. 00
8. 50000 2,121. 000 18, 028. 50
0770 623-01708 *1 Inch Backfl ow Preventer 1.000 1. 000
EACH 0. 000 0.00
1, 995. 00000 1. 000 1, 995. 00
0775 623-01808 *1 Inch Pressure Reducing Val ve 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0780 623-01916 *2 Inch Strainer 1. 000 1. 000
EACH 0. 000 0. 00
152. 00000 1. 000 152.00
0785 623- 02006 *3/4 Inch Drain Valve 3. 000 2.000
EACH 1. 000 241.00
241. 00000 3. 000 723.00
0790 623-03108 *1 Inch Automatic Control Valve 8.000 5. 000
EACH 3. 000 693. 00
231. 00000 8. 000 1, 848. 00
0795 623-03112  *1-1/2 Inch Automatic Control Valve 3.000 3. 000
EACH 0. 000 0. 00
278. 00000 3. 000 834. 00
0800 623-03116  *2 Inch Automatic Control Valve 1. 000 1.000
EACH 0. 000 0. 00
346. 00000 1. 000 346. 00
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PON: 19911- BI D ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 623-04000 *Control Wre 24 Volt 4, 050. 000 18, 040. 000
LF -13,990. 000 -3,637.40
0. 26000 4, 050. 000 1, 053. 00
0810 623- 04002 *Power Source Wre 25. 000 0. 000
LF 25. 000 2,625.00
105. 00000 25. 000 2,625.00
0815 623-04006 *3/ 4 I nch Quick-Coupler Valve 6. 000 5. 000
EACH 1. 000 250. 00
250. 00000 6. 000 1, 500. 00
0820 623-04521  *2-1/2 Inch Ball Valve 6. 000 2.000
EACH 4. 000 1, 048. 00
262. 00000 6. 000 1,572.00
0825 623-06900 *Val ve Box 13. 000 13. 000
EACH 0. 000 0. 00
110. 00000 13. 000 1, 430. 00
0830 623-07602 *2 Inch Fl ow Sensor 1. 000 1. 000
EACH 0. 000 0. 00
577. 00000 1. 000 577.00
0835 623-08140 *40 Station Automatic Controller 1. 000 0. 000
EACH 1. 000 6, 720. 00
6, 720. 00000 1. 000 6, 720. 00
0840 623-09900 *Sprinkl er System 1.510 1. 350
LS 0. 160 856. 80
5, 355. 00000 1.510 8, 086. 05
0845 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
46, 200. 00000 1. 000 46, 200. 00
0850 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 10. 000 2,100. 00
210. 00000 10. 000 2,100. 00
0855 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
433, 600. 00000 1. 000 433, 600. 00
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PON: 19911-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0860 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 11, 750. 00
47, 000. 00000 1. 000 47, 000. 00
0865 627-00001 *Paverent Mar ki ng Pai nt 115. 000 114. 600
GAL 0. 400 33.60
84. 00000 115. 000 9, 660. 00
0870 627-00005 *Epoxy Pavenent Mar ki ng 64. 000 51. 600
GAL 12. 400 1, 624. 40
131. 00000 64. 000 8, 384. 00
0875 627-02010 *Preforned Plastic Paverment Marking (Type 1) (Inlaid) 1, 244. 000 0. 000
SF 1, 244. 000 24, 880. 00
20. 00000 1, 244. 000 24, 880. 00
0880 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 742.000 563. 000
SF 179. 000 3, 105. 65
17. 35000 742.000 12,873.70
0885 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 270. 000 1, 036. 000
Li ne
) SF 234. 000 3, 088. 80
13. 20000 1, 270. 000 16, 764. 00
0890 630-00000 *Fl aggi ng 4,231. 000 4, 018. 500
HOUR 212. 500 4, 685. 63
22. 05000 4,231. 000 93, 293. 55
0895 630- 00007 *Traffic Control |nspection 89. 000 82. 000
DAY 7.000 551. 25
78. 75000 89. 000 7,008. 75
0900 630- 00012 *Traffic Control Management 209. 000 184. 000
DAY 25. 000 19, 687. 50
787.50000 209. 000 164, 587. 50
0905 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0910 630-80341 *Construction Traffic Sign (Panel Size A) 77.000 61. 200
EACH 15. 800 742. 60
47. 00000 77.000 3,619. 00
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PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0915 630-80342 *Construction Traffic Sign (Panel Size B) 117. 000 92. 700
EACH 24. 300 1, 409. 40
58. 00000 117. 000 6, 786. 00
0920 630-80343 *Construction Traffic Sign (Panel Size C 30. 000 18. 900
EACH 11. 100 821. 40
74. 00000 30. 000 2,220.00
0925 630-80344 *Construction Traffic Sign (Special) 152. 000 136. 800
SF 15. 200 319. 20
21. 00000 152. 000 3,192. 00
0930 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 1. 300 1, 159. 60
892. 00000 4.000 3, 568. 00
0935 630- 80359 *Portabl e Message Sign Panel 464. 000 425. 000
DAY 39. 000 2,652. 00
68. 00000 464. 000 31, 552. 00
0940 630-80360  *Drum Channel i zi ng Device 170. 000 153. 000
EACH 17. 000 267.75
15. 75000 170. 000 2,677.50
0945 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 9. 900
EACH 1.100 17.33
15. 75000 11. 000 173.25
0950 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 44. 000 39. 600
EACH 4. 400 69. 30
15. 75000 44.000 693. 00
0955 630-80377 *Portabl e Water Filled Barrier (Tenporary) 238. 000 214. 200
LF 23. 800 880. 60
37. 00000 238. 000 8, 806. 00
0960 630-80390  *Channelizing Device (Special) 339. 000 305. 100
EACH 33. 900 533.93
15. 75000 339. 000 5,339. 25
0965 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
98, 070. 00000 1. 000 98, 070. 00
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PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0970 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70011 F/ A Partnering 1, 350. 000 1, 350. 000
FA 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0980 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -21, 404. 930 - 20, 820. 580
FA -584. 350 -584. 35
1. 00000 -21,404. 930 -21,404.93
0990 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70025 F/' A Quality Incentive Paynent -43, 007. 760 0. 000
FA - 43, 007. 760 -43,007.76
1. 00000 -43,007. 760 -43,007.76
1000 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70180 F/ A Gas Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700- 70320 F/ A Sprinklers 39, 354. 270 0. 000
FA 39, 354. 270 39, 354. 27
1. 00000 39, 354. 270 39, 354. 27
1015 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19911-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1160 900-00010 Added Item (Hour)/ F/ A On-The-Job-Trai nee CMDO 004 640. 000 640. 000
HOUR 0. 000 0. 00
2. 00000 640. 000 1, 280. 00
1165 700- 70034 F/ A Price Adjustnent for Donestic Covers and G ates MCR 0. 000 0. 000
005
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction -2, 148. 000 -2,108. 000
DOL -40. 000 -40. 00
1. 00000 -2,148. 000 -2,148. 00
1180 700-70300 F/ A Cabl e TV Lines 11, 573. 220 11, 573. 220
FA 0. 000 0. 00
1. 00000 11, 573. 220 11, 573. 22
1185 420-00510 Ceotextile (O Reduc) (H D) 19. 000 19. 000
SY 0. 000 0. 00
9. 90000 19. 000 188. 10
CAT 0200 CURRENT AMI  $ 4, 745,657.55$% 266, 241.79$ 4,745, 657.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1025 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 250. 00000 1. 000 26, 250. 00
1030 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 050. 00000 1. 000 22, 050. 00
1035 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
CAT 0400 CURRENT AMI  $ 50, 400. 00 $ 0.00% 50, 400. 00
CAT NOO500 UTI LI TIES BY CONTRACTOR
1040 202-00220 Renoval of Asphalt Mat 348. 000 348. 000
SY 0. 000 0. 00
2.90000 348. 000 1, 009. 20
1045 304- 03000 Aggregate Base Course (C ass 3) 860. 100 860. 100
TON 0. 000 0. 00
18. 00000 860. 100 15, 481. 80
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PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1050 304- 06000 Aggregate Base Course (Cl ass 6) 177.130 177.130
TON 0. 000 0. 00
23. 00000 177.130 4,073. 99
1055 403- 34801 Hot M x Asphalt (G ading SX) (100) 121. 230 121. 230
TON 0. 000 0. 00
90. 30000 121. 230 10, 947. 07
1060 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
677. 00000 0. 000 0.00
1065 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 6. 540 6. 540
TON 0. 000 0. 00
514. 00000 6. 540 3,361.56
1070 619- 00007 Connect To Existing Waterline 12. 000 12. 000
EACH 0. 000 0. 00
2, 480. 00000 12. 000 29, 760. 00
1075 619-40060 3/4 Inch Copper Pipe 22.000 22.000
LF 0. 000 0. 00
129. 00000 22.000 2,838.00
1080 619-40080 1 Inch Copper Pipe 105. 000 105. 000
LF 0. 000 0. 00
120. 00000 105. 000 12, 600. 00
1085 619-50120 *1-1/2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
2.84000 0. 000 0.00
1090 619-50160 *2 Inch Plastic Pipe 48. 000 48. 000
LF 0. 000 0. 00
5. 25000 48. 000 252.00
1095 619-50320 4 Inch Plastic Pipe 29. 000 29. 000
LF 0. 000 0. 00
121. 00000 29. 000 3,509. 00
1100 619-50480 6 Inch Plastic Pipe 89. 000 89. 000
LF 0. 000 0. 00

58. 00000 89. 000 5, 162. 00
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PON: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0010 12: 25: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1105 619-50640 8 Inch Plastic Pipe 16. 000 16. 000
LF 0. 000 0.00
62. 00000 16. 000 992. 00
1110 619-50800 10 Inch Plastic Pipe 317. 000 317. 000
LF 0. 000 0.00
52. 00000 317. 000 16, 484. 00
1115 619-50960 12 Inch Plastic Pipe 1, 712. 000 1, 712. 000
LF 0. 000 0.00
48. 00000 1, 712.000 82, 176. 00
1120 619- 75016 2 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0.00
504. 00000 5. 000 2,520.00
1125 619- 75032 4 Inch Gate Val ve 1. 000 1.000
EACH 0. 000 0.00
955. 00000 1.000 955. 00
1130 619- 75048 6 Inch Gate Valve 4.000 4.000
EACH 0. 000 0.00
1, 102. 00000 4.000 4, 408. 00
1135 619- 75064 8 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0.00
1, 638. 00000 3. 000 4,914.00
1140 619- 75080 10 Inch Gate Valve 1. 000 1.000
EACH 0. 000 0.00
2, 268. 00000 1.000 2,268.00
1145 619- 75096 12 Inch Gate Valve 4.000 4.000
EACH 0. 000 0.00
2, 688. 00000 4.000 10, 752. 00
1150 619-77300 Cor poration Stop 1. 000 1. 000
EACH 0. 000 0.00
267. 00000 1.000 267.00
1155 619-78048 6 Inch Fire Hydrant 3. 000 3. 000
EACH 0. 000 0.00

4,422. 00000 3. 000 13, 266. 00
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CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19911-BID ESTI MATE RUN 09/ 08/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0010 12:25: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO500 UTILITIES BY CONTRACTOR
1170 203-00010 Uncl Excav (CP) CMD 006 311. 000 311. 000
CcY 0. 000 0. 00
25. 00000 311. 000 7,775.00
CAT 0500 CURRENT AMI  $ 235,771.62 % 0.00$ 235,771. 62

PRQJECT TOTAL

CURRENT AMI $ 5,031,829.17 $

266,241.79% 5,031, 828. 62



